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CONTRACT CHANGE ORDER NO. 1 

qzqob.4-zi 

u s EPA RECORDS CENTER REGION 5 

467948 

June 1, 1993 
04011-No. 1 

Albion-Sheridan Township 
Landfill Site (11-5LAN) 
Site Surveying 
Contract 04011 -No. 1 
Albion, MI 

Kapur & Associates, Inc. 
7711 N. Port Washington Road 
Milwaukee, WI 53217 

The following changes are authorized in accordance with Articles 9, 10 and 11 of the 
GENERAL CONDITIONS: 

Hem PestriDtign 

* Increase for additional 
boundary survey 
work. 

* Increase for adverse 
site conditions. 

TOTALS 

.Tustificatipn 

Unit 

Hr. 

Hr. 

See attached Change Order Jusdfications. 

Net increase in contract price is $2,430.00. 

OuantitY 

10 

17 

Unit Price 

$90.00 

$90.00 

Increase 

$900.00 

$1,530.00 

$2,430.00 

Decrease 

A sum of $2,430.00 is hereby added to the total contract price and the adjusted total 
contract price to date thereby is $14,340.00. 

The rime provided for complerion of the contract is unchanged. This document shall 
become an amendment to the contract and all provisions of the contract shall apply 
hereto. 

APPROVED BY: KAPUR & ASSOCIATES 

U. O J L U J ^ ^ - 1 - ?5 
Date 

ENGINEERING & SCIENCE 

t M ^ 3 , ('7 9 3 
Date 
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CHANGE ORDER JUSTIFICATION 

Change Order No. 1 
Project No. 04011 -No. 1 
Subcontractor: Kapur & Associates, Inc. Date: 6/1/93 

1. Why is this change necessary for completion of the work originally contemplated 
by the Contract? 

The subcontractor was required to expend addirional field crew time to 
accomplish the boundary survey and the establishment of the site grid. The 
boundary survey was understood to encompass two parcels and was later found to 
encompass five parcels, requiring added field crew rime by the subcontractor. 
The survey grid was anticipated for field work to be accomplished based on site 
conditions exisring in the spring months. Actual work had to be accomplished 
during late summer requiring addirional brushing and clearing by the 
subcontractor. 

2. Why could the need for the proposed work not have been foreseen during 
prepararion of plans and specifications? 

The number of parcels idenrified fin the bid documents (2 parcels) were based on 
the information available to WW Engineering & Science at the time of the bid. 
The additional three parcels were discovered by the subcontractor during the 
execurion of the site survey subcontract. The site condirions regarding vegetation 
and underbrush were based on observations made in March and April. The 
survey subcontract was bid on June 9, 1992, but the iniriarion of work was 
delayed by a bid protest and site access issues until August 10, 1992. The two-
month delay allowed a significant increase in the growth of vegetarion on site 
requiring addirional clearirig by the subcontractor to accomplish the survey field 
work. 

3. Are there any altemarives available? 

No 

4. Is this the most economical altemarive? 

Yes 
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